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August 4, 1953

To: Mr- J» J. Winn Jr« , General Manager

From: Do 14. Charleson Jr., Marine Supt»

Subject: Monthly Progress Report-Drydocks & Dredging Dept. July 1953

Drydocks:

Navy Drydock (YFD-69) was occupied 287 hours and 35 minutes
or 38o65;?£ of the total timeo

No. 2 Drydook was occupied 541 hours and 22 minutes or 72->76f0
of the total time.

Berthing spaces at Swan Island were in use 57o45% of the total
possible foot-days,

Note; The percentages above assume "total time" as 31 days or
744 hours, to compare with previous reports., Owing to the Machinists
strike there were in fact only 17 days during which the Drydocks were
open to businesso Except for a few days at the start of the strike
the crew was laid off or allowed to take vacations, leaving a small
force at the plant for maintenance and general precautionary measures,
this force was made up mostly of supervisory and clerical employeeSo

Work done during the month included the following items:

1. Removed approximately 86,000 pounds of rock ballast from
$4 and $5 pontoons of No. 2 drydocko This was done to compensate for
the weight of the steel spuds added to the pier side of the drydocko

2o An inventory was taken of the store stock* Because of the
disarrangement of the stock consequent to its removal from St» Johns
the inventory has been costly. Labor, vacation pay, and pension
contributions (plus $13.86 for inventory tags) bringing the total
cost to $1,179.42

3o No0 1 whirley crane was moved from pier "A" to pier "C"
The move took five days and total cost was $678,95 of which $631.61
was labor, the remainder being vacation and pension contributions
and materialo

4o One connecting rod bearing was poured for the Dredge
"Clackamas" main engines.
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Monthly Progress Report (continued)

5. The inboard locking log posts of No. 2 Drydock were removed
to allow rolling staging to travel along the side of a ship. The posts
were necessary at St. Johns but not needed at Swan Island owing to the
improved method of spud fastening.

6. Bronze facing was installed on two sets of whirley power
pick-up shoes. It is felt that the bronze facing will decrease arcing
between the shoe and the copper buss conductor and will lengthen the life
of the copper conductor by decreasing friction.

7. Improved storage arrangements in the Carpenters storage and
the Electricians storage and mechanical and general stores. This work is
still going on«

8. Repairs were made to the following equipment;

(a) Wo. 3 air compressor (valve trouble)
(b) No. 2 after cooler (bleeder valve)
(c) No. 4 Motor Generator set.
(d) Rolling staging (replaced rotten planks & ladders)
(e) Staging horses.
(f) Gratings between sections of No. 2 Drydock
(g) Wharf decking (replacement of rotten planking)

The following dockings and undockings took place during the month.

Docking
Number

5422
5425-288
5426
5427
5428
5429-289
5430
5431-290
5432-291
5433
5434
5435
5436
5437
5438
5439

Date
Dookej,

(6/25)
7/15
7/16
7/16
7/16
7/17
7/20
7/21
7/21
7/24
7/25
7/27
7/27
7/29
7/30
7/30

Names of Vessels

USS LSM 84
S/S Eliza J. Nicholson
UoS.E.D. Barge 33.500
U o S = E . D o Barge 37.500
Tug Leland James
S/S Tullahoma
S/S Geo. S. Long
USS Pargo 264
USS PC (TTC) 1180
S/S Gee. S. Long
M/V Chevron
Tug Tidewater Shaver
S/S Alan Seeger
S/S Horace Irvine
Barge 280
Tug Leland James

Date
Undoeked

7/15
7/16
7/17
7/17
7/16
7/19
7/22
7/28
7/28
7/25
7/26
7/27
7/29

7/31

2
N
2
2
2
N
2
U
N
2
2
2
2
N
2
2
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Monthly Progress report (continued)

No. 1 Drydock was not operated during the month of Julyo

The total of 16 dockings during the month of July totaled
116,701 ton-days.

Dredging:

The Dredge "Clackamas" -worked the entire month at Post Office
Bar, A total of 639,255 cubic yards was dredged at a cost of approximately
$69,OOOoOO for a unit cost of 1007 cents per cubic yardo

The cost of $69,000.00 refers to the total of those items for
which the Port is reimbursed by the U. S« Engineers and represents the entire
monthly cost norne by the UoSoE.D. for the removal of the yardage refered to
above. It does not, however, include their overhead.

The "Clackamas" completed dredging of an area 7,000 ft. long
350 ft. wide and dug an average bank of 7 ft. during the montho

Material dredged at Post Office Bar was all very light silt,
so light in fact that it was not found necessary to add one shore pipe. All the
material flowing into Ramsey Lake and spreading out over a large area<> At least
one property owner has complained of silt settling on his property to the
detriment of its use as a duck hunting lake.

Dredging will cease at Post Office Bar at midnight Aug. 4
and the dredge will move to the mouth of the Willamette River for a scheduled
two days, then move again to Morgans Bar about August 10 tho It is the intention
to pump from a floating line onto the Washington shore while dredging Morgans Bar«

Marine Supt.


